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ESTIMATE RUN 04/19/2019

ESTIMATE SUMMARY 12:47:56

CONTID: C20886         ESTIMATE NO: 0008 PROG 2005

PCN: 20886-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 FY17 US 040A WALL REP PERCENT TIME:

PROJECT NO: NHPPR100-249                  

REGION 1 FY17 US 040A WALL REP

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ESCO CONSTRUCTION CO. PAY PERIOD ENDING

3540 Evergreen Parkway DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EVERGREEN CO 80439     (303)674-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,779,724.63 PARTICIPATING $ $ 1,480.00

AWARD PROJECT AMT: 2,067,578.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

411.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

1,480.00

1,480.00

1,480.00

$

$

$

$

1,779,724.64

0.00

1,779,724.64

0.00

1,779,724.64

-3,000.00

0.00

1,776,724.64

0.00

AMOUNT DUE 1,776,724.64 1,480.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,480.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

687.0 TIME ALLOW: 11/15/2017 ??:??:??

ORIG TIME ALLOW: 11/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/02/2017

06/02/2017

04/23/2019

04/23/2019

04/19/2019

02/16/2017

03/14/2017

03/30/2017

06/02/2017
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00001  
 

18,985.000.500

0.00

0.500

ACRE

37,970.00000

0010 Clean Inlet 38.000

0.000

202-04010  
 

33,896.0038.000

0.00

38.000

EACH

892.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

301.00000

0020 *Erosion Log Type 1 (12 Inch) 6,021.000

0.000

208-00002  
 

22,699.176,021.000

0.00

6,021.000

LF  

3.77000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.07000

0030 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.15000

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,960.002.000

0.00

2.000

EACH

1,480.00000

0040 *Storm Drain Inlet Protection (Type II) 46.000

0.000

208-00054  
 

9,936.0046.000

0.00

46.000

EACH

216.00000

0045 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,340.00000

0050 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

798.408.000

0.00

8.000

HOUR

99.80000

0055 Removal and Disposal of Sediment (Equipment) 78.000

0.000

208-00105  
 

13,026.0078.000

0.00

78.000

HOUR

167.00000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

3,108.0021.000

0.00

21.000

HOUR

148.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

136.00000

0070 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

452.00000

0075 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

338.00000

0080 *Seeding (Native) (Hydraulic) 0.500

0.000

212-00007  
 

144.500.500

0.00

0.500

ACRE

289.00000

0085 *Soil Conditioning 0.500

0.000

212-00032  
 

1,970.000.500

0.00

0.500

ACRE

3,940.00000

0090 *Bonded Fiber Matrix 0.500

0.000

213-00150  
 

1,565.000.500

0.00

0.500

ACRE

3,130.00000

0095 *Landscape Maintenance 0.000

1.000

214-00000  
 

1,480.001.000

1,480.00

1.000

L S 

1,480.00000

0100 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

67.60000

0105 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,331.0011.000

0.00

11.000

HOUR

121.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

101.00000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,410.001.000

0.00

1.000

L S 

5,410.00000

0120 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 20.030

0.000

403-34871  
 

7,971.9420.030

0.00

20.030

TON 

398.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

6,150.00000

0135 *Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0136 Added Item (Lump Sum)/ Mobilization (Temporary 
Shoring)

1.000

0.000

900-00014  
 

8,789.911.000

0.00

1.000

L S 

8,789.91000

0140 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,310.001.000

0.00

1.000

L S 

5,310.00000

0145 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

140.00000

0150 *Flagging 220.000

0.000

630-00000  
 

5,500.00220.000

0.00

220.000

HOUR

25.00000

0155 *Traffic Control Inspection 11.000

0.000

630-00007  
 

2,706.0011.000

0.00

11.000

DAY 

246.00000

0160 *Traffic Control Management 92.000

0.000

630-00012  
 

64,400.0092.000

0.00

92.000

DAY 

700.00000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

246.00000

0170 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4,920.002.000

0.00

2.000

EACH

2,460.00000

0175 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

369.00000

0180 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

540.808.000

0.00

8.000

EACH

67.60000

0185 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

7,560.0030.000

0.00

30.000

EACH

252.00000

0190 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

252.00000

0195 *Vertical Panel 22.000

0.000

630-80350  
 

946.0022.000

0.00

22.000

EACH

43.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

9,840.002.000

0.00

2.000

EACH

4,920.00000

0205 *Portable Message Sign Panel 266.000

0.000

630-80359  
 

32,718.00266.000

0.00

266.000

DAY 

123.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

92.20000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

92.20000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Concrete Barrier (Temporary) 710.000

0.000

630-80370  
 

28,400.00710.000

0.00

710.000

LF  

40.00000

0225 *Traffic Cone 225.000

0.000

630-80380  
 

3,465.00225.000

0.00

225.000

EACH

15.40000

0230 *Mobile Attenuator 70.000

0.000

630-85041  
 

42,000.0070.000

0.00

70.000

DAY 

600.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0239 *Impact Atten (Temp) 6.000

0.000

630-85010  
 

20,100.006.000

0.00

6.000

EACH

3,350.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Incentive 75,000.000

0.000

700-70014  
 

75,000.0075,000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 517,476.721,480.00517,476.72CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0265 *Structure Backfill (Flow-Fill) 710.000

0.000

206-00065  
 

113,600.00710.000

0.00

710.000

CY  

160.00000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 *Filter Material (Class A) 65.000

0.000

206-00510  
 

8,580.0065.000

0.00

65.000

CY  

132.00000

0271 *Added Item (Square Foot)/ Temporary Shoring 653.000

0.000

900-00021  
 

40,335.81653.000

0.00

653.000

SF  

61.77000

0272 *Added Item (Lump Sum)/ Temporary Shoring Access 1.000

0.000

900-00014  
 

18,342.491.000

0.00

1.000

L S 

18,342.49000

0275 *Geomembrane 565.000

0.000

420-00000  
 

50,228.50565.000

0.00

565.000

SY  

88.90000

0280 Geotextile (Drainage) (Class 2) 35.000

0.000

420-00113  
 

2,152.5035.000

0.00

35.000

SY  

61.50000

0285 *Block Facing 7,859.000

0.000

504-04410  
 

660,156.007,859.000

0.00

7,859.000

SF  

84.00000

0286 Added Item (Square Foot)/ Block Facing Scope Change 7,859.000

0.000

900-00021  
 

93,286.337,859.000

0.00

7,859.000

SF  

11.87000

0287 Added Item (Square Foot)/ Purchase Excess MSE Block 1,647.500

0.000

900-00021  
 

18,122.501,647.500

0.00

1,647.500

SF  

11.00000

0290 *Facing (Special) 878.000

0.000

504-04440  
 

118,530.00878.000

0.00

878.000

SF  

135.00000

0291 Added Item (Square Foot)/ Facing (Special) Scope 
Change

878.000

0.000

900-00021  
 

15,101.60878.000

0.00

878.000

SF  

17.20000

0295 Riprap (18 Inch) 18.000

0.000

506-00218  
 

8,460.0018.000

0.00

18.000

CY  

470.00000
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PCN: 20886-BID    ESTIMATE RUN 04/19/2019

PROJECT: NHPPR100-249                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0300 *Geogrid Reinforcement 2,057.000

0.000

506-01020  
 

21,804.202,057.000

0.00

2,057.000

SY  

10.60000

0305 *Roadway Compression Joint Sealer 78.000

0.000

518-00010  
 

8,814.0078.000

0.00

78.000

LF  

113.00000

0306 *Added Item (Foot)/ Roadway Compression Joint Sealer 
(Special)

249.000

0.000

900-00012  
 

48,350.82249.000

0.00

249.000

LF  

194.18000

0307 *Added Item (Foot)/ Concrete Joint Spall Repair 28.000

0.000

900-00012  
 

3,267.3228.000

0.00

28.000

LF  

116.69000

0308 Added Item (Foot)/ Purchase Steel Plate 422.000

0.000

900-00012  
 

1,911.66422.000

0.00

422.000

LF  

4.53000

0310 *4 Inch Perforated Pipe Underdrain 687.000

0.000

605-00040  
 

2,844.18687.000

0.00

687.000

LF  

4.14000

0315 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

0.000

LF  

258.00000

CAT 1,233,887.910.001,233,887.91CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

29,840.00000

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,150.001.000

0.00

1.000

EACH

26,150.00000

0330 Sanitary Facility 1.000

0.000

620-00020  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

CAT 28,360.000.0028,360.00CURRENT AMT0400 $ $ $

$ 1,779,724.631,480.00$1,779,724.63$CURRENT AMTPROJECT TOTAL


